Stage 1 - 3-4 weeks
- Demolish existing Kerb and Channel
- Demolish existing pavement
- Prepare Subgrade
- Install Sub-Base and Base Course
- Two Coat Spray Seal
Key
- Work Area
- Reclaimed Road
- Constructed
- Running Lane
- Bollards
- Temporary Traffic Signal
- Pedestrian Access
- Temporary Access
6.5 m
7.2 m
6.5 m
6.34 m
3.51 m
3.51 m